

# Project Management II - 4 1/2 Day

## *Budgeting, Quality, Change, Risk and Start-up*

***PDU's- 30***

### **PMI's Talent Triangle Breakdown**

Ways of Working - 18.00

Power Skills - 2.50

Business Acumen - 9.50

### **PMI's Certification Breakdown**

PMP - 30.00

PMI-ACP - 15.00

PMI-SP - 12.00

PMI-RMP - 17.00

PfMP - 12.00

PMI-PBA - 12.00



face-to-face



virtual  
instructor-led

***Course Description:*** Participants will focus on additional planning of the project while examining issues such as risk, budgeting, and how to maintain quality throughout the project. Specifically, this course will focus on conducting risk analysis, problem solving, handling conflict, and maintaining quality throughout the entire project. In Phase II, when planning the budget, quality and risk are aligned with Project Management Institute's knowledge areas of the *PMBOK® Guide*. Each course will utilize both new content as well as best practices which will be taught from the Best Practice Manual.

***Methods: Students will use discussion, cases, and group activities.***

### ***Course Objectives:***

#### ***Budgeting, Quality, Change, Risk and Start-up***

#### **Objective 1: Identify quality processes which maintain high quality**

- Review the Deming ideas on quality
- Evaluate ways to calculate cost
- Create a risk identification matrix
- Describe ways reduce risk
- Analyze ideas on maintaining high quality
- Identify change processes and procedures
- Examine change control systems

#### ***Quality Module***

#### **Objective 2: Compare old and new philosophies in project management**

- Define quality for today's projects
- Identify a prevention mentality rather than a reactive one
- Evaluate data that must be analyzed

#### **Objective 3: Set guidelines for executing continuous quality through the project**

- Examine continuous process improvement for project processes
- Develop rules for continuous improvement
- Analyze where continuous improvement can help
- Discuss symptoms of quality concerns in past and future projects
- Design a continuous improvement project team's concern
- Judge ways to reduce resistance from organizational culture
- Compare roadblocks to continuous improvement and quality initiative

*(Continued on next page)*

## **Objective 4: Predict characteristics to the cost of quality in projects**

- Choose techniques for involving co-workers
- Evaluate Deming's seven deadly diseases
- Identify Juran's six-step approach to quality
- List steps for creating a quality action plan in projects
- Discuss implementation of the quality action plan
- Examine ways of monitoring the quality action plan
- Identify the strengths and weaknesses of Gantt charting
- Discuss the strengths and weaknesses of CPM charting

### ***Project Cost Management***

## **Objective 5: Examine budgeting basics**

- Review estimating techniques
- Discuss the pre-estimating process
- Evaluate constraint estimating
- Discuss Expert estimating
- Analyze cost projections
- Detail the problem
- Examine estimating the initial cost
- Discover how to figure ROI on your project
- Define the processes of Plan Cost Management
- Examine the process of Estimate Costs
- Examine the process of Determine Budget
- Examine the process of Control Costs

### ***Project Risk Management***

## **Objective 6: Define risk**

- Examine sources of risk
- Define risk management
- Examine how to conduct risk analysis
- List techniques to confronting risk
- Examine ranking

## **Objective 7: Discuss performance risk**

- Discuss system risk
- Discuss process risk
- Discuss transferring risk
- Define risk management

## **Objective 8: Define the processes of Project Risk Management**

- Examine the process of Plan Risk Management
- Examine the process of Identify Risks
- Examine the process of Perform Qualitative Risk Analysis
- Examine the process of Perform Quantitative Risk Analysis
- Examine the process of Plan Risk Responses
- Examine the process of Implement Risk Responses
- Examine the process of Control Risks

### ***Problem Solving Module***

## **Objective 9: Classify who should be on the problem solving team**

- Evaluate why participation helps solve the problem faster
- Discuss benefits of problem solving analysis in projects
- Review what influences the problem solving experience in projects
- Define the problem solving processes for successful projects
- Assess the resources needed to fulfill the problem solving plan

*(Continued on next page)*

## **Objective 10: Examine creative solutions in solving project plans**

- Compare what to do if you inherit a goofy solution
- Perform a SWOT Analysis
- Evaluate the four steps to Force Field Analysis
- Discuss the benefits of Force Field Analysis

## **Objective 11: Define contingency planning and examine the crisis correctly**

- Evaluate how to implement the solution
- Discuss 7 keys to problem solving implementation
- Identify the 7 reasons for implementation failure

### ***Change Module***

## **Objective 12: Discuss the definition of change**

- Analyze why people resist change
- Evaluate four types of change
- Examine five roles of change agents
- Explain the drivers of change
- Assess five new focuses from change
- Examine six ways fear hinders change
- Evaluate seven qualities of a paralyzed state
- Evaluate when to create change quickly or gradually
- Formulate a checklist to help determine resistance
- Identify how to deal with setbacks

## **Objective 13: Create a strategy for change**

- Analyze a force field analysis
- Create an action plan

## **Objective 14: Compare change control to change management**

- Discuss what is included in integrated change control
- Explain tools for integrated change control
- Discuss the benefits for written change requests
- Examine schedule changes

## **Objective 15: Examine scope change control**

- Examine cost change control
- Create change management processes
- Create change due to corrective actions
- Create change due to preventative actions

## **Objective 16: Discuss how to monitor and verify changes have been completed**

- Discuss change authorization policies
- Analyze the impact of change
- Define change control board
- Discuss best practices for change control board

## ***Project Management II Best Practices***

### **PROJECT MANAGEMENT PLANNING**

- Responsibilities
- Terminology

### **PLANNING PROCESS AND PROJECT PLAN**

- What is Project Planning
- The Planning Process
- Importance of the Project Plan
- Steps in the Planning Process
- Overview of Project Scheduling

*(Continued on next page)*

## ACTIVITY DEFINITION AND SEQUENCING

- Develop Project Tasks
- Define Task Relationships
- Defining Deliverables
- Development of a Project Schedule
- Define Precise and Measurable Milestones
- Steps to Creating a Project Schedule
- Estimate Task Duration
- Define Priorities
- Define Critical Path
- Document Task Relationship
- Document Assumptions
- Review the Results

## BUDGETING

- Overview of Project Budgeting
- Identify Cost Factors
- Project Estimate Summary Worksheet
- Instructions for the Project Estimate Summary Worksheet
- Document Assumptions
- Review the Cost Estimates
- Estimated Cost at Completion Report

## CHANGE MANAGEMENT

- Change Management
- Change Management Organization
- Change Management Plan
- Tasks During the Planning Phase
- Relationship to Quality Management
- Authority and Responsibility
- Control Items
- Change Management Procedures
- Storage of Control Items

## QUALITY PLANNING

- Quality Process
- Creating the Quality Plan
- Responsibility for Quality
- Independence of the Quality Assurance Team
- Checklist
- References

## REQUIREMENTS DEFINITION

- Importance of Project Requirements
- When are Requirements Defined?
- Requirements Specifications
- Who Defines Requirements?
- Approvals
- Managing Requirements Changes

## RESOURCE PLANNING

- Overview of Resource Planning
- Determining the Size of the Team
- Determining Required Skills
- Identifying Required Non-Labor Assets
- Define Resource Profiles
- Forming the Team
- Support Functions
- Define Assumptions

## RISK MANAGEMENT PLAN

- Identify Risks
- Risk Management Process
- Responsibility for Risk Identification
- Risk Management Worksheet Instructions
- Contingency Planning
- Risk Management Worksheet Sample
- Suggested Preventive and Contingency Measures
- Risk Identification Summary (Top Five Risk)

*(Continued on next page)*

## PROJECT PLAN FORMAT

- The Project Plan Template
- Plan Approval
- Project Summary
- Project Charter
- Project Trade Off Matrix and Status Summary
- Project Organization
- Activity List / Work Breakdown Structure
- Work Product Identification
- Project Schedule
- Estimated Cost at Completion
- Resource Loading Profiles
- Requirements
- Risk Management Plan
- Change Management Plan
- Quality Plan
- Top Five Issues
- Issue Item Status
- Action Item Status